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Re: Upcoming River Sampling Schedule

Dear Frank:

Very truly yours,

Mark Houlday (_y
Project Manager

c. Diane Leber

654279SEMS DocID

Mr. Frank Battaglia
USEPA Region I 
Waste Management Building
90 Canal Street
Boston, MA 02114

Should you have any questions or comments, please feel free to contact either myself 
or Diane Leber.

Woodward-Clyde Consultants is planning to begin sampling of Pawtuxet River 
sediments on February 14,1994. In Phase II Round 1, release characterization 
sampling (surfical sediment sampling and vibracoring) will be proceeded by sediment 
sampling for the hydrological model. A detailed sampling schedule is attached. The 
start and completion dates and task durations are tentative. Deviations from this 
schedule are expected. Scheduling progress will be documented in monthly reports 
submitted to USEPA.

During these sampling activities, Woodward-Clyde Consultants will be working ten- 
day shifts. Prior to visiting the site or scheduling contractors to split samples, please 
contact us to confirm our field schedule. Mr. Ed Hastings will be our site manager, 
he can reached at (401) 461- 2350.

February 1, 1994 
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0403Wks 04Task Name Q1 02

PHASE II - RIVER SCHEDULE 48.2

Phase II Investigation Begins 0

Sample Sediments 39

Mobilization 1

Establish and Survey Transects 1

Round 1 Sediment Sampling 4

Vibracorlng 2

Sediment Sampling (for HQ) 6

Round 1 Sediment Analyses 15

Validate Round 1 Data 10

Load and Query Data Base 4

Select Round 2 Locations 3

Round 2 Sediment Sampling 4

Round 2 Sediment Analyses 9

Validate Round 2 Data 6
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Pawtuxet River Sediment Sampling Schedule
Former CIBA-GEIGY Facility

Cranston, Rhode Island




